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SIRN 2020 March Status Update 

 

Phase 1 / Group 2 Status- 

• Phase One / Group 2 consist of the following locations (Williston, Cavalier, Bottineau, Dickinson, Central Communications, State Radio Back Up) 

• Deployable Laptop Received- Item postponed until the remote connection strategy is created by the State Network Architects 

– VPN Core setup / Configurations (Continue to Work with the State Team on Design) 

» VPN Testing is planned for the Week of 4/11/22 with State and MSI Teams 

Phase 1 / Group 3 Status-  Group is Closed  

 

Phase 1 / Group 4 Status- 

• Phase One / Group 4 consist of the following locations locations (Trail / Steele 911, Pembina Dispatch Center , Pierce State 911, Rolette State 
911 and Mercer / Oliver 911)  

• The Project Scedule has been base lined with the State team and will be adjusted based on equipment avaialibily as needed 

• PSAP cutover Targets- Mercer / Oliver 911 (Apr-2022),  

– Equipment has been delivered and Network Racks installs.  

– Team is preparing for training the week of 4/4/22 

• Rolette State 911 (Jun-2022),  

• Pembina Dispatch Center(Jul-2022),  

• Pierce State 911 (Sep-2022)  

• Trail / Steele 911(Nov-2022) 

 

 

 

 



SIRN 2020 March Status Update 

 

RF Phase Status (Phase 2, Group 1, 2 and 3) 

 

• Shelter Status for sites targeted for 2021  

» (12) Shelter Generators have been Ordered to prepare for additional shelter orders 

• (8) Shelters currently on order with Thermo bond 

• (4) Additional Shelters NTP’s were received on 3/11 and the last shelters have been ordered 

» (25) Additional Shelters have been pre-ordered to help reduce equipment lead time 

• Teams working on completing Construction drawings for shelter layout 

• Civil Work Update- 

– Civil work has re-start the wk of 3/21/22 

» Cleveland tower has been stacked  

» Team is in process of scheduling civil work for the Q2 locations identified  

• MOU /Lease/ Co-Lo  Locations in process (Qty 22) 

– Additional Leases in Process- 

» (22) Sites walks have been completed. Group Status- 

• (9) locations completed  

• (7) locations are in review (tower owner, legal, etc..). 

• (6) additional RF locations have been obtained by the State and planned for the 2022 civil build season 

 

 

 



SIRN 2020 March Status Update 
 

 

RF Phase Status (Phase 2, Group 1, 2 and 3) Cont. 

• Early Adopter locations updates- 

• Drive testing Reports has been completed and shared with the team for Williston/Williams Co, Grand Forks, Minot and Bismarck area’s. 

• Bismarck Simulcast RF is active(4 locations) 

» Working on completing Secondary Backhaul connections with State team  

» Acceptance Test Plans(ATP) for the Simulcast locations (Qty-4)  and (4) surrounding ASR locations have been completed 

 

 

• Overall Site Build Status for Mobile Coverage (State NTP received for 82 locations) 

 
 

 

 

 

• Closeout- Civil Construction complete, Site ATP’s and Final Documents.  

– (38) locations have been completed and another (3) are targeted to be completed in early Q2   

• In Process- Sites with Partial Civil Construction complete  

• Open- Sites requiring leases / owner approval, sites requiring build plans and sites with NEPA issues 



SIRN Build Out : NEXT STEPS 
 

Phase 2 / Group 1 (State Owned Locations) 
•Work with State to help resolve build plan for State locations with possible NEPA issues 

 
Phase 2 / Group 2 (Early Adopters) 

•Work with State team to complete simulcast secondary backhaul connections and fail over testing (Bismark Area is in process) 
• Schedule and complete ATP testing for target locations 

 
Phase Two / Group 3 

•Work with Teams to get Lease Exhibit approval to Lock in lease targets  
• Order shelters for the completed lease locations for the 2022 build season 
• RF Freq planning in process and will be sent the RPC for approval before licensing  

• 15 licence applications are complete and licensing is being issued 

 
Phase Two / Group 4 

• Project schedule is in process for (25) locations identified for this goup should have a quick lease time (i.e past leases with site owners already completed) 
• CDR is palnned for 4/14/22 

 
State Team Core and RF training Planned 

• On Site training  is scheduled with State teams 
 

Core Work Planned (Remote Core VPN Connections Needed)-  
• Radio Managment- Hosted Service PO has been issued, the team is working on locking locking in on-site resource for equipment configurations. 
• State Wide P-25 Audio Logger- Logger proposal has been completed, equipment has been orered. Teams to start planning installation and turn up based on equipment and 

resource availability 
 

 

 
 

 
 


